U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
35th Avenue Site - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region IV
Subject: POLREP #16
Phase 4 Updates
35th Avenue Site
B4M3
Birmingham, AL
Latitude: 33.5627531 Longitude: -86.7989565
To: Matt Taylor, Chief, Removal Operations Section, EPA R4
Jim Webster, Chief, ERRPB, EPA R4
Brian Espy, ADEM
Steve Jenkins, ADEM - Birmingham
From: Richard Jardine, On-Scene Coordinator
Date: 9/18/2015
Reporting Period: 8/19/2015 to 9/18/2015
1. Introduction
1.1 Background
Site Number: B4M3RV00 Contract Number: EP-S4-07-02
D.O. Number: 00034 Action Memo Date: 9/25/2013
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date: 2/17/2014 Start Date: 2/18/2014
Demob Date: Completion Date:
CERCLIS ID: ALNO000410750 RCRIS ID:
ERNS No.: State Notification: SEP 2013
FPN#: Reimbursable Account #:

As detailed in an Action Memorandum dated September 25, 2013, EPA had initially identified
approximately 50 properties in the Birmingham communities of Fairmont, Harriman Park, and
Collegeville that exhibited levels of soil contamination that exceed, either threefold or a magnitude of
measure, Region 4 residential removal management levels for lead, arsenic, and/or polycyclic aromatic
hydrocarbons. In addition to contamination deposited by airborne means over the previous 100 years, or
potential contaminant migration due to flooding, these properties likely received fill material from one or
more of the local industrial businesses. For further discussion of background information, please refer to
previous POLREPs for this Site.
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Early in the removal action for the 50 homes, EPA amended the original scope of work to allow for

greater consistency with remedial goals that provide for a more permanent remedy. An Action
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Memorandum dated March 12, 2014 described the amended scope of work.

EPA expanded the scope of work, as detailed in an Action Memorandum dated August 11, 2014, to allow
for removal of contaminated soil from properties where the soil concentrations for contaminants of
concern exceed Region 4 Removal Management Levels and children either live there or routinely and
frequently visit. This change of scope included approximately 30 properties, including the Collegeville
Center and North Birmingham Homes public housing developments.

EPA expanded the scope of work, as detailed in an Action Memorandum dated January 6, 2015, to allow
for removal of contaminated soil from properties where soil concentrations exceed two times the Region
4 Removal Management Levels for carcinogens; specifically arsenic and benzo[a]pyrene. This change
of scope included approximately 35 properties.

EPA expanded the scope of work, as detailed in an Action Memorandum dated July 20, 2015, to allow
for removal of contaminated soil from properties where soil concentrations exceed the Region 4 Removal
Management Levels for contaminants of concerns; specifically arsenic, lead, and benzo[a]pyrene. This
change of scope includes approximately 260 properties.

2. Current Activities
2.1 Operations Section

Phase 4 removal activities:

Fourteen residential properties have been excavated and backfilled. Crews demobed September 6
week for Labor Day observation. Crews returned to site September 13 week.

Phase 4 sampling activities:
Surface sampling for direct contact threat is complete at 66 residential properties.

Community outreach:

EPA knocked on doors at all occupied residential homes in Collegeville, Harriman Park, and Fairmont
during the week of September 13 to request for access. Door tags with EPA sample request information
were left on front door if no one answered. EPA also posted dozens of signs throughout the neighborhoods
informing the public of EPA's request to sample properties.

EPA continues to meet with property owners on an ad hoc basis at the Command Post or at their respective
properties to answer questions regarding the pending excavation efforts and respond to their concerns.

The Community Center in downtown Birmingham is currently staffed daily, Monday to Friday, to answer
community questions/concerns by phone or in person regarding the site.

Air monitoring:

START continues to monitor site conditions including air monitoring and sampling as well as removal
documentation and soil profiling as directed by the OSC. Air sampling has included periodic personnel
air sampling on a representative ground technician and an excavator operator. To date, air monitoring
indicates all operations are well controlled and have minimized blowing dusts.

State and local governments coordination:

EPA continues to work with AL DOT regarding soil contamination concerns involving Shuttlesworth
Bridge construction in Collegeville. AL DOT is voluntarily conducting a removal action in the bridge
construction area. EPA continues to work with the City of Birmingham officials regarding demolition and

reclamation of residential lots within the site boundary and Jefferson County DOH regarding lead
concerns in children.

2.2 Planning Section
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No information available at this time.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section

Estimated Costs *
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Budgeted Total To Date|| Remaining || % Remaining
Extramural Costs
ERRS - Cleanup Contractor $10,000,000.00|| $6,100,000.00|| $3,900,000.00 39.00%
START $1,500,000.00| $1,400,000.00[f $100,000.00 6.67%
Intramural Costs
Total Site Costs $11,500,000.00|| $7,500,000.00|| $4,000,000.00 34.78%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities

No information available at this time.

4. Personnel On Site

No information available at this time.

5. Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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